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AT 20" SPACING
CONTRACTOR'S STAGING AND STORAGE

EXISTING BUILDING

[ CONTRACTOR ACCESS

AR TRAFFIC ACCESS

CONSTRUCTION ACTIVITY PLAN
PHASING NOTES - PHASE 3
THE CONTRACTOR SHALL PLACE ALL BARRICADES

AS SHOWN PRIOR TO STARTING WORK ON THIS
PHASE.

. THE AIRPORT WILL REQUIRE 7 CALENDAR DAYS

NOTICE FROM THE CONTRACTOR PRIOR TO
!rNEmALl“t:ISG THIS PHASE TO COORDINATE WITH THE
NANTS.

ACCESS TO HANGAR #3 SHALL BE CONTINUOUS

" THROUGH PHASE 3.

CONTRACTOR SHALL PLACE BARRICADES AT BOTH

" ENDS OF THIS TAXIWAY.
. CONTRACTOR SHALL PLACES BARRICADES AT

BOTH ENDS OF PERIMETER ROAD.

CONTRACTOR SHALL ALSO PLACE BARRICADES
& TXY B~3 AS DIRECTED BY

NEAR TXY B-1
THE AIRPORT TO CLOSE THIS PORTION OF TXY B.

S'I;ASZE 3 SHALL BE CONCURRENT WITH PHASE 1

. THE CONTRACTOR WILL HAVE 14 CALENDAR DAYS

TO COMPLETE THE WORK WITHIN 95° OF THE
TXY B CENTERLINE.

THIS BAR IS EQUAL TO 2°
AT FULL SCALE (34X22).

SPRINGFIELD AIRPORT AUTHORITY
ABRAHAM LINCOLN CAPITAL AIRPORT
SPRINGFIELD, ILLINOIS '
RECONSTRUCT AND EXPAND THE SOUTHEAST RAMP
CONSTRUCTION ACTIVITY PLAN 3
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